PL 106-393
TRACKING TITLE Il PROJECTS

REPORT DATE: |_| 12/31/02 |_| 3/21/03 ﬂ 6/30/03 |_| 9/30/03 |_|

PROJECT NUMBER AND NAME: HA-MALO03-225 - Emigrant Creek Culverts

PROJECT MANAGER: Holland/Dunaway

REPORT CODE: 3

DIGITAL PHOTO: H Beginning of Project I_l Middle of Project I_l End of Project

STATUS EXPLANATION:

Site surveys were completed in June. The design of two structures has begun. Field

consultations with a fisheries biologist, hydrologist and geotechnical engineer are in progress.

Corresponding reports from the consultations are scheduled for delivery in the next two

weeks.

LOCAL CONTRACTORS: YES NO

CODES:

. Project will not be completed.

2 Project delayed and could be completed by extending completion date to:

3 Project on track for completion by 2004 as submitted.

4 Project completion date: _11/04_ Project Summary including costs and partners.

FS CONTRIBUTION TITLE NI OTHER TOTAL FOR PROJECT
CONTRIBUTION CONTRIBUTIONS

$ $ 13,100.00 $ $







